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Month Ending:  May
 2010

Contract/ 
Project # Project Name

Contractor/         
Agency Completion Date

Original Budget 
Amount

Original or Revised 
Budget Amount Total Engineering Total Construction

Encumbered 
(Open P.O.s) Other/Misc. 

Expenditures
Completion 

Amount Balance Comments

7048 Spring Creek Filters
Doughtie 

Construction June 2009  $              1,677,455  $              1,677,455  $               111,747  $           1,549,267  $                          -  $                        17 1,661,031$           16,424$                   

Approved in the 2007/2008 Budget.  $65,625 transferred in from Unallocated 
budget per approved Agenda Item dated 3/18/08.  Construction Contract amount 
approved by City Council 3/18/08.  Generator installed & hooked up.  Completed 
30 day trial.  Construction complete waiting on final TCEQ approval based on 
sample results.  Should be complete July 2010.

7215 Badger Lane Water Extension In-house April 2010  $                   30,000  $                   30,000 -$                             $                15,573 -$                           -$                            15,573$                14,427$                   Approved by Council 12/15/09.  Waiting on final expenditures.

 $              1,707,455  $              1,707,455  $               111,747  $           1,564,840  $                          -  $                        17  $          1,676,604  $                   30,851 

7115 FM 247 Wastewater
Doughtie 

Construction June 2010  $                   36,000  $                   41,259  $                28,794  $                      210 29,004$                12,255$                   

Approved n the 2006/2007 Budget.  Unserved/Underserved area.  Misc. 
Expenditures include cost of legal ad.     Encumbered amount includes 
construction contract amount.  Processing final expenditures.

36,000$                    41,259$                    -$                            -$                           28,794$                 210$                       29,004$                12,255$                   

81529 Oakwood Cemetery Mayes Addition Rd Ext In-House May 2010 52,553$                    52,553$                    -$                            40,732$                 -$                  -$                   40,732$                11,821$                   

Concrete section or road extension approved in 2007/2008 Budget and completed 
in June 2008 by J&M Contracting.  Rock portion of road extension approved by 
Council 11/11/08.  Waiting on final expenditures.

52,553$                    52,553$                    -$                            40,732$                 -$                           -$                            40,732$                11,821$                   

85301 NE Fire Station Construction Teal Construction June  2010 2,150,000$               2,150,000$               107,364$                1,270,729$            10,867$                 471,446$                1,860,406$           289,594$                 

Approved in 2007/2008 Budget.  Bond election passed. Architectural Contract 
signed with Carl Joiner & Associates.  Other expenditures include land acquisition, 
environmental study, geotechnical report, debt  issue costs, non-capital equipment 
purchases.     

2,150,000$               2,150,000$               107,364$                1,270,729$            10,867$                 471,446$                1,860,406$           289,594$                 

3,946,008$               3,951,267$               219,111$                2,876,301$            39,661$                 471,673$                3,606,746$           344,521$                 

`

FUND 701 - WATER

FUND 702 -WASTEWATER

Total Fund  701 - Water

Grand Total Completed Projects 

Total Fund 853 - N.E. Fire Station

Total Fund  702 - Wastewater

FUND 853 - N.E. FIRE STATION

FUND 815 - GENERAL CIP

Total Fund 815 - General CIP
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